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Triton PCS License Company L.L.C. (“Triton”), by its attorneys, hereby submits its 

eighth quarterly enhanced 911 (“E911”) report to the Federal Communications Commission 

(“Commission”) pursuant to the Commission’s decision to afford Tier II carriers additional time 

to meet their Phase II E911 obligations.1   In this report, as required by the Order to Stay, Triton 

updates the status of its E911 Phase I and Phase II deployment progress.2
 

I.  STATUS OF PENDING E911 PHASE I AND PHASE II REQUESTS. 

Triton operates a wireless network that covers approximately 13.6 million people in 

Virginia, North and South Carolina, northeastern Tennessee and northern Georgia.  This service 

area covers six major trading areas (“MTAs”) and thirty-six basic trading areas (“BTAs”), 

primarily in rural and secondary markets.  The Triton network currently utilizes TDMA 

                                                 
1 Revisions to the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, 
Phase II Compliance Deadline for Non-Nationwide CMRS Carriers, Order to Stay, 17 FCC Rcd 14841 (2002) at ¶¶ 
28-31 (hereinafter “Order to Stay”). Tier II carriers are defined as non-nationwide carriers that had over 500,000 
subscribers as of year-end 2001. 
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technology.  Triton is continuing with its plans to overlay GSM technology for the majority of its 

network and although it anticipates completing this overlay by the end of 2004, it expects to have 

only a limited number of GSM subscribers by year's end. 

Triton continues to make significant progress in its efforts to deploy Phase I location 

capability services.  To date, Triton has received 198 requests for Phase I service.  Of those 

requests, 179 are in service and 19 are pending.  For these 19 outstanding requests, the following 

summary outlines their status: 

 
Current Status Count 
PSAP and Triton mutually agree that the PSAP is not ready for various reasons, 
including LEC, CPE, selective router and database issues or a PSAP is simply not 
ready to integrate at this time or PSAP has withdrawn its request. 

7 

Ready to deploy, mutually agreed- upon schedule in place 2 
Less than six months old – in planning stages 10 

Total 19 
 

For specific details regarding outstanding requests, including details applicable to each request 

that has been pending for more than six months, please refer to the Appendix to this report. 

Triton also is making significant progress towards fulfilling requests for Phase II service.  

To date, Triton has received 125 Phase II requests.  For all of the requests that came due during 

the preceding quarter, either Phase II service has been deployed or a mutually agreed upon 

schedule for deployment has been arranged between Triton and the PSAP entity.  Accordingly, 

Triton has met its deployment benchmark for the period preceding this Quarterly Report.3 

                                                 
2 As required in the Order to Stay, Triton is providing this quarterly report to the Executive Directors of 
APCO,NENA and NASNA and their counsel. 
3 See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, 
Petition of City of Richardson, Texas, Order on Reconsideration, 17 FCC Rcd 24282 (2002) at ¶ 2 (“Finally, we 
clarify that nothing in our rules precludes wireless carriers and PSAPs from mutually agreeing to an implementation 
schedule different from that prescribed by our rules.”). 



3 

The attached Appendix includes information on all pending requests for Phase I and 

Phase II service received from individual PSAPs in the format required by the Commission.4  

This Appendix lists the name of the PSAP, the date the request was received, whether or not the 

request is valid, and the status of the request.5
  To the extent any request has been pending for 

more than six months, the appendices list specific reasons for the delay, steps taken to resolve the 

problem, and anticipated date of full completion of the necessary work.6 

II. GSM  OVERLAY NETWORK 

As outlined in its previous quarterly reports, Triton intends to utilize the network-based 

TDOA/AOA location solution for its GSM network.  Triton continues working with its network-

based location vendor, Andrew, formerly Grayson Wireless, to implement GSM capability 

within its TDOA/AOA network-based location equipment.  As described previously, Triton is 

working closely with Andrew to engineer their GSM Lb interface into Triton’s GSM network.  

However, Triton is experiencing difficulty integrating the Andrew Lb solution into the 

TechnoCom PDE mediation and SMLC platform.  The TechnoCom mediation device is an 

integral component of Triton’s overall E911 network solution.  Triton is working diligently with 

these vendors to resolve the integration issues and move forward with its Phase II GSM 

Deployment.   

As previously reported, Triton continues to work with Polaris Wireless to extend the 

capabilities of the Polaris location system to the GSM air interface.  Significant progress is being  

                                                 
4 Wireless Telecommunications Bureau Standardizes Carrier Reporting On Wireless E911 Implementation, Public 
Notice, CC Dkt. 94-102, DA 03-1902 (rel. Jun. 6, 2003). 
5 Order to Stay at ¶ 29. 
6 Id. 
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X 6015 Aiken County Sheriff SC AIKEN 1 TDMA/GSM 7/26/1999 Y 5/1/2000
X 7081 Amelia County Sheriffs Office VA AMELIA 1 TDMA/GSM 1/13/2003 Y 7/7/2003
X 7082 Amherst County Communications VA AMHERST 1 TDMA/GSM 1/16/2003 Y 4/15/2004
X 6020 Anderson County 9-1-1 SC ANDERSON 1 TDMA/GSM 7/26/1999 Y 4/12/2000
X 1695 Athens-Clarke County GA CLARKE 1 TDMA/GSM 7/12/2000 Y 3/29/2001

X 7085
Augusta County Emergency 
Operations Center VA AUGUSTA 1 TDMA/GSM 12/9/2002 Y 10/21/2003

X 1699 Augusta-Richmond County 9-1-1 GA RICHMOND 1 TDMA/GSM 12/13/2000 Y 3/12/2001

X 4186
Beaufort County Communications 
Center NC BEAUFORT 1 TDMA/GSM 4/20/2000 Y 10/10/2001

X 6026 Beaufort County E9-1-1 SC BEAUFORT 1 TDMA/GSM

Original request 
date: 7/12/1999 - 

PSAP has 
reissued 7/30/03

7/28/2003 - 
rescinded 

original request Y 6/24/2004
X 7087 Bedford Communications VA BEDFORD 1 TDMA/GSM 6/14/2000 Y 9/9/2002

X 6028
Berkeley County Communications 
E9-1-1 SC BERKELEY 1 TDMA/GSM 7/13/1999 Y 1/26/2000

X 7088 Blacksburg Police Department VA MONTGOMERY 1 TDMA/GSM 12/18/2002 Y 7/21/2003

X 4193 Bladen County Sheriffs Department NC BLADEN 1 TDMA/GSM 1/20/2001 Y 10/10/2001

X 7090
Botetourt County Emergency 
Communications Center VA BOTETOURT 1 TDMA/GSM 1/17/2002 Y 7/17/2003

X 7091 Bristol 9-1-1 Communications VA BRISTOL CITY 1 TDMA/GSM 1/29/2002 Y 6/18/2003

X 6215
Bristol Emergency Communications 
District TN SULLIVAN 1 TDMA/GSM 1/1/2001 Y 3/21/2002

X 7092 Brunswick County Sheriffs DepartmentVA BRUNSWICK 1 TDMA/GSM 7/25/2003 Y 12/15/2003
X 4197 Brunswick Emergency Services NC BRUNSWICK 1 TDMA/GSM 7/7/2000 Y 10/11/2001
X 1713 Bulloch County Public Safety GA BULLOCH 1 TDMA/GSM 7/15/2003 Y 2/23/2004

X 4199
Buncombe County Sheriffs 
Communications NC BUNCOMBE 1 TDMA/GSM 6/2/2000 Y 11/8/2000

X 4200
Burke County Emergency 
Communications NC BURKE 1 TDMA/GSM 4/27/2000 Y 11/21/2000

X 4205
Caldwell County Sheriffs 
Communications NC CALDWELL 1 TDMA/GSM 4/30/2000 Y 11/20/2000

X 6029 Calhoun County Sheriffs Office SC CALHOUN 1 TDMA/GSM 12/9/2003 Pending N/A 6
Columbia MSC deployment area -7/26/04 - PSAP delayed with their equipment - not ready at 
this time.

X 7095 Campbell County Communications VA CAMPBELL 1 TDMA/GSM 1/21/2003 Pending 8/20/2004 1 T-1 Accepted 7/22/2004, Trunk order due 8/10/2004
X 7096 Caroline County 9-1-1 VA CAROLINE 1 TDMA/GSM 6/25/2002 Y 8/13/2003
X 6220 Carter County 9-1-1 TN CARTER 1 TDMA/GSM 1/1/2001 Y 3/26/2002

X 4211
Carteret County Sheriffs 
Communications NC CARTERET 1 TDMA/GSM 9/27/2000 Y 8/30/2001

X 4214 Catawba County E9-1-1 Center NC CATAWBA 1 TDMA/GSM 6/26/2000 Y 11/27/2000
X 6032 Charleston City Police Department and Fire DepartmentSC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000

X 6033
Charleston County Communications 
Center SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000

X 6034 Charleston County Sheriffs Office SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
X 6035 Charleston EMS SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000

X 7101
Charlottesville-UVA-Albemarle 
County-City of Charlottesville VA CHARLOTTESVILLE CITY1 TDMA/GSM 7/13/1999 Y 2/5/2002

X 1722 Chatham County E9-1-1 GA CHATHAM 1 TDMA/GSM 1/10/2002 Y 7/2/2002

X 6037
Cherokee County Department of 
Communications SC CHEROKEE 1 TDMA/GSM 11/4/1998 Y 3/30/2000

X 7102
Chesapeake Police 
Communications VA CHESAPEAKE CITY 1 TDMA/GSM 6/22/1999 Y 8/1/2001

X 7103
Chesterfield County 9-1-1 
Communications Center VA CHESTERFIELD 1 TDMA/GSM 2/22/2001 Y 4/10/2002

X 7105 Christiansburg Police Department VA MONTGOMERY 1 TDMA/GSM 12/27/2002 Y 2/14/2003
X 7106 City of Suffolk Police Department VA SUFFOLK CITY 1 TDMA/GSM 12/31/1999 Y 8/1/2001
X 6041 Clarendon County Emergency ServicesSC CLARENDON 1 TDMA/GSM 3/21/2003 Y 1/22/2004
X 7107 Clarke County 9-1-1 VA CLARKE 1 TDMA/GSM 8/1/2001 Y 4/29/2002

6044 Colleton County Sheriffs Office SC COLLETON 1 TDMA/GSM 7/26/1999 Y 12/12/2003

X 7110
Colonial Heights 9-1-1 
Communications VA COLONIAL HEIGHTS CITY1 TDMA/GSM 3/4/2002 Y 7/3/2003

X 1734 Columbia County GA COLUMBIA 1 TDMA/GSM 1/23/2001 Y 3/21/2001

X 4231 Columbus Central Communications NC COLUMBUS 1 TDMA/GSM 5/7/2001 Y 9/19/2001

X 4237
Cumberland County Emergency 
Communications NC CUMBERLAND 1 TDMA/GSM 9/7/2000 Y 8/30/2001

X 4240 Currituck County Communications NC CURRITUCK 1 TDMA/GSM 11/10/1999 Y 11/13/2000
X 7116 Danville Emergency Services VA DANVILLE CITY 1 TDMA/GSM 2/22/2001 Y 9/10/2002

X 4243
Dare County Sheriffs Office - 
Communications Division NC DARE 1 TDMA/GSM 9/11/2000 Y 6/12/2001

X 6046
Darlington County Central 
Communications SC DARLINGTON 1 TDMA/GSM 7/14/1999 Y 6/26/2000

X 6047 Dillon County E9-1-1 SC DILLON 1 TDMA/GSM 5/31/2000 Y 1/4/2001

X 7118 Dinwiddie County Sheriff VA DINWIDDIE 1 TDMA/GSM
Re-issued 

5/25/04
Less than Six 

Months

PSAP has rescinded its Phase I and Phase II requests - They are not ready to deploy until Q1 
2004 - Will reissue Phase I and Phase II requests at that time. - Update as of 12/15/03 - PSAP 
will not be ready until 7/14/04 - will remain in contact to track PSAP progress. - Re-issued 
request 5/24/04

X 6048 Dorchester County E9-1-1 SC DORCHESTER 1 TDMA/GSM 7/23/1999 Y 5/15/2000
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X 4251 Dunn Police Communications NC HARNETT 1 TDMA/GSM 3/4/2002 Y 6/16/2003
X 4252 Duplin County Communications NC DUPLIN 1 TDMA/GSM 12/6/2000 Y 9/18/2001

X 7119
Eastern Shore VA 9-1-1 
Communications Center VA ACCOMACK 1 TDMA/GSM 11/27/2000 Y 3/14/2002

X 4257
Edgecombe Central 
Communications NC EDGECOMBE 1 TDMA/GSM 9/12/2001 Y 9/30/2002

X 6050 Edgefield County Sheriff SC EDGEFIELD 1 TDMA/GSM 7/14/1999 Y 3/24/2000
X 1752 Effingham County Sheriff GA EFFINGHAM 1 TDMA/GSM 11/22/2000 Y 7/30/2001
X 7120 Emporia Police Department VA EMPORIA CITY 1 TDMA/GSM 9/17/2001 Y 6/24/2002
X 7121 Essex County Sheriffs Office VA ESSEX 1 TDMA/GSM 1/27/2004 Y 7/30/2004

X 6052
Fairfield County Emergency 
Management SC FAIRFIELD 1 TDMA/GSM 7/19/1999 Partial 10/15/2000

PSAP cannot receive 20 digits - partially implemented - Can receive PANI and Tower Address - 
PSAP equipment cannot receive call back number - 3/18/03  Meeting was held with Verizon in 
2/03.  PSAP is looking at solutions to resolve the problem.  No estimated date for resolution 
from the PSAP at this time.

X 7125 Farmville Police Department VA PRINCE EDWARD 1 TDMA/GSM 5/18/2004
Less than Six 

Months
X 4267 Fayetteville City Communications NC CUMBERLAND 1 TDMA/GSM 8/30/1999 Y 12/11/2000
X 6054 Florence County Central Dispatch SC FLORENCE 1 TDMA/GSM 7/20/1999 Y 11/16/1999
X 7128 Fluvanna County Sheriff VA FLUVANNA 1 TDMA/GSM 9/16/2002 Y 2/11/2004
X 6057 Fountain Inn Police SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

X 7129
Franklin County Communications 
Center VA FRANKLIN 1 TDMA/GSM 11/20/2002 Y 2/24/2004

X 7130 Franklin Police Department VA FRANKLIN CITY 1 TDMA/GSM 8/30/2001 Y 12/19/2002

X 7131
Frederick County Department of 
Public Safety Communications VA FREDERICK 1 TDMA/GSM 7/12/2001 Y 4/26/2002

X 7132
Fredericksburg City Police 
Department VA FREDERICKSBURG CITY1 TDMA/GSM 3/29/2002 Y 10/30/2002

X 6058
Georgetown County 
Communications E9-1-1 SC GEORGETOWN 1 TDMA/GSM 7/27/1999 Y 5/4/2001

X 7135 Gloucester County Sheriff VA GLOUCESTER 1 TDMA/GSM 10/3/2001 Y 11/3/2003
X 7136 Goochland County Sheriffs Office VA GOOCHLAND 1 TDMA/GSM 3/20/2002 Y 7/3/2003

X 6259
Greene County Emergency 
Communications TN GREENE 1 TDMA/GSM 1/1/2001 Y 3/25/2002

X 4286
Greene County Sheriffs 
Communications NC GREENE 1 TDMA/GSM 9/10/2001 Y 10/16/2001

X 7139
Greene Emergency 
Communications Center VA GREENE 1 TDMA/GSM 5/28/2002 Y 8/7/2003

X 7140 Greensville County Sheriffs Office VA GREENSVILLE 1 TDMA/GSM 5/21/2004
Less than Six 

Months
X 6060 Greenville County Emergency Medical ServicesSC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
X 6061 Greenville County Sheriffs Office SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
X 6062 Greenville Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
X 6063 Greenwood County 9-1-1 SC GREENWOOD 1 TDMA/GSM 7/31/1999 Y 10/2/2002
X 6064 Greer Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

X 4290
Halifax County Central 
Communications NC HALIFAX 1 TDMA/GSM 9/1/2000 Y 2/12/2001

X 6065 Hampton County 9-1-1 SC HAMPTON 1 TDMA/GSM 6/21/2004
Less than Six 

Months
X 7142 Hampton Police Communications VA HAMPTON CITY 1 TDMA/GSM 6/16/1999 Y 8/1/2001

X 7143
Hanover County Emergency 
Communications Center VA HANOVER 1 TDMA/GSM 2/7/2001 Y 3/26/2002

X 4294
Harnett County Sheriffs 
Communications NC HARNETT 1 TDMA/GSM 8/26/2002 Y 5/21/2003

X 7144
Harrisonburg Rockingham 
Emergency Operations Center VA ROCKINGHAM 1 TDMA/GSM 5/1/1999 Y 2/5/2002

X 1782 Hart County E9-1-1 GA HART 1 TDMA/GSM 7/11/2002 Y 1/27/2003
X 6267 Hawkins County 9-1-1 TN HAWKINS 1 TDMA/GSM 1/1/2001 Y 5/24/2002

X 4296
Haywood County Emergency 
Operations Center NC HAYWOOD 1 TDMA/GSM 10/27/2000 Y 1/11/2001

X 4297
Henderson County Sheriffs 
Communications NC HENDERSON 1 TDMA/GSM 9/29/2000 Y 1/17/2001

X 7145 Henrico County Police Department VA HENRICO 1 TDMA/GSM 7/1/2000 Y 3/20/2002

X 6067 Hilton Head Dispatch Center SC BEAUFORT 1 TDMA/GSM

Original request 
date: 7/12/1999 - 

PSAP has 
reissued 7/30/03

7/28/2003 - 
rescinded 

original request Y 6/24/2004

X 4303
Hoke County Emergency 
Communications NC HOKE 1 TDMA/GSM 10/26/2000 Y 8/8/2001

X 7147 Hopewell Police Communications VA HOPEWELL CITY 1 TDMA/GSM 7/26/2001 Y 6/20/2002

X 6068
Horry County 9-1-1 
Communications SC HORRY 1 TDMA/GSM 7/2/1999 Y 7/24/2001

X 6069 Isle of Palms Police Department SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000

X 7148 Isle of Wight County Sheriffs Office VA ISLE OF WIGHT 1 TDMA/GSM 12/8/2000 Y 3/21/2002
X 1787 Jackson County E9-1-1 GA JACKSON 1 TDMA/GSM 9/1/2000 Y 5/4/2001

X 7150
James City Emergency 
Communications VA JAMES CITY 1 TDMA/GSM 11/21/2000 Y 2/13/2002

X 6070 Jasper County Dispatch SC JASPER 1 TDMA/GSM 7/20/2004
Less than Six 

Months
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X 4309
Johnston County E9-1-1 
Communications NC JOHNSTON 1 TDMA/GSM 1/23/2002 Y 5/20/2003

X 4311 Jones County Sheriffs Office NC JONES 1 TDMA/GSM 12/8/2000 Y 10/17/2002
X 6071 Kershaw County Public Safety SC KERSHAW 1 TDMA/GSM 7/20/1999 Y 3/30/2000

X 7151 King and Queen County Sheriffs OfficeVA KING AND QUEEN 1 TDMA/GSM 2/20/2004
Less than Six 

Months Call Routing Complete - Trunk ready for acceptance - PSAP still resolving equipment issues
X 7152 King George County Sheriff VA KING GEORGE 1 TDMA/GSM 3/13/2003 Y 11/3/2003
X 7153 King William County Sheriff VA KING WILLIAM 1 TDMA/GSM 10/16/2002 Y 8/12/2003
X 6284 Kingsport 9-1-1 TN SULLIVAN 1 TDMA/GSM 1/1/2001 Y 3/28/2002

X 6074 Laurens County 9-1-1 SC LAURENS 1 TDMA/GSM 7/23/1999 Partial 10/15/2000

PSAP cannot receive 20 digits - partially implemented - Can receive PANI and Tower Address - 
PSAP equipment cannot receive call back number - 3/18/03  Meeting was held with Verizon in 
2/03.  PSAP is looking at solutions to resolve the problem.  No estimated date for resolution 
from the PSAP at this time. - 7/26/04 PSAP still cannot receive callback number, CPE issue

X 6075
Lee County E9-1-1 Communication 
Center SC LEE 1 TDMA/GSM Re-issued 2/5/04

Less than Six 
Months 1,2

Initially the LEC (Verizon) was not ready to support Phase I for this county - No Selective 
Router in this area - 4/30/03  PSAP manager spoke with Verizon rep on 4/29 regarding 
connectivity to Georgetown router.  Rep will get back to them about pricing, etc. - As of 7/25/03 
- PSAP is still waiting on Verizon - As of 7/30/03, PSAP has rescinded it phase I request.  Re-
issued Phase I request on 2/5/04 - Aso f6/30/04 - Verzion port still not ready - Possibly late July 
- As of 7/26/04 - still not ready

X 4323
Lenoir County Central 
Communications NC LENOIR 1 TDMA/GSM 9/7/2000 Y 3/6/2001

X 4325 Lenoir Police Department NC CALDWELL 1 TDMA/GSM 4/30/2000 Y 11/20/2000
X 6076 Lexington County Public Safety SC LEXINGTON 1 TDMA/GSM 11/9/1998 Y 6/13/2000
X 1799 Liberty County 9-1-1 GA LIBERTY 1 TDMA/GSM 9/7/2001 7/25/2003 N/A PSAP has rescinded its request - May be ready in 2004.
X 7158 Louisa County Sheriff VA LOUISA 1 TDMA/GSM 12/4/2001 Y 10/2/2002

X 4329
Lumberton Emergency 
Communications NC ROBESON 1 TDMA/GSM 9/11/2000 Y 10/15/2001

X 7160
Lynchburg Emergency 
Communications Center VA LYNCHBURG CITY 1 TDMA/GSM 2/8/2000 Y 10/17/2002

X 7161 Madison County E911 VA MADISON 1 TDMA/GSM 7/5/2003 N/A N/A 1,2

As of 4/29/03 - PSAP indicated that they will notify Triton when they are ready - still waiting on 
LEC (Verizon) - PSAP rescinded original request and has since re-issued a new request on 
July 5, 2003.  As of 7/15/03 PSAP is now ready - Triton has ordered trunks - Anticipated date 
for integration is mid September. - As of 10/21/03 - PSAP still not ready - delayed until Feb 
2004.  (As of 1/19/04 - no change) (As of 4/19/04 - no change) - PSAP Not Ready - As 0f 
7/26/04 PSAP still not ready

X 4331 Madison County EOC NC MADISON 1 TDMA/GSM 1/8/2002 10/2/2003 N/A 2 As of 10/2/03 - PSAP rescinded their request and will re-issue when ready.
X 6078 Marion County 9-1-1 SC MARION 1 TDMA/GSM 8/2/1999 Y 6/26/2000
X 7164 Martinsville-Henry County 9-1-1 VA HENRY 1 TDMA/GSM 9/1/2000 Y 6/25/2002
X 6081 Mauldin Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

X 4338
McDowell County Emergency 
Services NC MCDOWELL 1 TDMA/GSM 5/30/2000 Y 8/29/2001

X 1809 McDuffie County GA MCDUFFIE 1 TDMA/GSM 7/20/2000 Y 3/14/2001

X 7166
Mecklenburg E9-1-1 
Communication VA MECKLENBURG 1 TDMA/GSM 1/22/2003 Y 12/16/2003

X 7167 Middlesex County Sheriffs Office VA MIDDLESEX 1 TDMA/GSM 9/18/2002 N/A 6

PSAP is getting new CPE equipment - still not ready - PSAP is anticipating readiness in 
November 2003. - As of 10/21/03 PSAP is having CPE issues, but hope to be ready by mid 
November 2003 - As of 1/19/04 - PSAP and Carrier have re-evaluated and have determined 
that there is no wireless coverage that would allow calls to be sent to the requesting PSAP.

X 7168 Montgomery County Sheriffs Office VA MONTGOMERY 1 TDMA/GSM 12/17/2002 Y 7/21/2003

X 4349 Moore County Emergency Services NC MOORE 1 TDMA/GSM 5/12/2000 Y 9/21/2001
X 6083 Mt Pleasant Police SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000

X 4358
Nash County Central 
Communication NC NASH 1 TDMA/GSM 9/5/2000 Y 2/19/2001

X 7169
Nelson County Emergency 
Communications VA NELSON 1 TDMA/GSM 3/17/2003 N/A 6

Call routing reviewed with PSAP - No wireless coverage into this PSAP - no need for phase I 
at this time.  Will deploy Phase I  if coverage is ever expanded into this area.

X 4359 New Bern Police Department NC CRAVEN 1 TDMA/GSM 10/8/2001 Y 10/23/2001

X 4360
New Hanover County Public Safety 
Communications NC NEW HANOVER 1 TDMA/GSM 12/26/2000 Y 3/29/2001

X 7170 New Kent County Sheriffs Office VA NEW KENT 1 TDMA/GSM 9/17/2001 Y 11/25/2002
X 6084 Newberry County E9-1-1 SC NEWBERRY 1 TDMA/GSM 7/26/1999 Y 5/4/2000
X 7171 Newport News Police VA NEWPORT NEWS CITY1 TDMA/GSM 6/25/1999 Y 8/1/2001
X 7172 Norfolk City Emergency Services VA NORFOLK CITY 1 TDMA/GSM 6/28/1999 Y 8/1/2001
X 6087 North Charleston Police Department SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
X 4383 Northampton County Sheriffs Office NC NORTHAMPTON 1 TDMA/GSM 6/10/2003 Y 2/10/2004 Note: PSAP inadvertantly left off previous reports

X 7173
Northumberland County Sheriffs 
Office VA NORTHUMBERLAND1 TDMA/GSM 9/19/2002 N/A 6

Triton does not have any coverage in this PSAP area at this time.  Will deploy Phase I  if 
coverage is ever expanded into this area.

X 7175 Nottoway County Sheriff VA NOTTOWAY 1 TDMA/GSM Reissued 4/2/04
Less than Six 

Months

 As of 7/25/03 - PSAP is still not ready - Anticipating upgrading to NCAS in November 2003.  
Will contact then. - Update as of 12/15/03 - PSAP still not ready until April 04. - As of 4/15/04 
no change - Reissued 4/2/04 - PSAP anticipates being ready in Oct 04

X 4384 Oak Island Police Communications NC BRUNSWICK 1 TDMA/GSM 10/24/2000 Y 10/10/2001
X 1824 Oconee County 9-1-1 GA OCONEE 1 TDMA/GSM 6/14/2000 Y 11/15/2001
X 6088 Oconee County Sheriff SC OCONEE 1 TDMA/GSM 7/19/1999 Y 4/20/2000

X 4386
Onslow County 9-1-1 
Communications NC ONSLOW 1 TDMA/GSM 11/20/2000 Y 10/10/2001

X 7176
Orange County Emergency 
Communications Center VA ORANGE 1 TDMA/GSM 8/17/2001 Y 6/11/2002

Triton PCS dba SUNCOM August 2, 2004 Page 3 of 7



Appendix to August 2, 2004 Quarterly E911 Report

Verified 
for Aug 

1st?

PSAP 
ID

PSAP Name
PSAP 
State

PSAP County
Impleme
ntation 
Phase

Air Interface
Date PSAP 

Request Made

Date PSAP 
Request 

Withdrawn

Invalid 
Request

Deployed
Date 

Deployed
Date 

Projected
Reasons Comment

X 6089 Orangeburg County 9-1-1 SC ORANGEBURG 1 TDMA/GSM 7/22/1999 Y 3/30/2000

X 4392
Pasquotank-Camden-Elizabeth City 
Central Communications Center NC PASQUOTANK 1 TDMA/GSM 3/10/2000 Y 2/27/2001

X 4395 Pender County Sheriffs Office NC PENDER 1 TDMA/GSM 12/8/2000 Y 6/22/2001

X 7180 Petersburg Police Communications VA PETERSBURG CITY 1 TDMA/GSM 10/10/2001 Y 10/30/2002
X 6091 Pickens County Sheriff SC PICKENS 1 TDMA/GSM 7/28/1999 Y 3/31/2000

X 4404 Pitt County 9-1-1 Communications NC PITT 1 TDMA/GSM 11/27/2000 Y 4/5/2001

X 7181
Pittsylvania County Emergency 
Operations Center VA PITTSYLVANIA 1 TDMA/GSM 2/6/2001 Y 9/10/2002

X 7182 Poquoson Police Communications VA POQUOSON CITY 1 TDMA/GSM 2/5/2003 Y 11/12/2003

X 7183 Portsmouth Police Communications VA PORTSMOUTH CITY 1 TDMA/GSM 6/16/1999 Y 8/1/2001

X 7184
Powhatan County Emergency 
Services VA POWHATAN 1 TDMA/GSM 4/9/2001 Y 4/11/2002

X 7185
Prince George County Police 
Department VA PRINCE GEORGE 1 TDMA/GSM 12/10/2001 Y 10/24/2002

X 7187 Pulaski County Sheriff VA PULASKI 1 TDMA/GSM 7/3/2001 Y 12/6/2002
X 7188 Radford City Police Department VA RADFORD CITY 1 TDMA/GSM 12/18/2002 Y 2/19/2002
X 6092 Richland County EOC SC RICHLAND 1 TDMA/GSM 7/21/1999 Y 8/14/2000

X 7191
Richmond Department of 
Emergency Communications VA RICHMOND CITY 1 TDMA/GSM 7/1/2000 Y 3/19/2002

X 7192 Roanoke City Communications VA ROANOKE CITY 1 TDMA/GSM 1/16/2002 Y 7/12/2002

X 7193 Roanoke County Police Department VA ROANOKE 1 TDMA/GSM 1/2/2002 Y 6/24/2002
X 4419 Robeson County E9-1-1 Center NC ROBESON 1 TDMA/GSM 9/11/2000 Y 12/31/2001

X 7194
Rockbridge Regional Public Safety 
Communications Center VA ROCKBRIDGE 1 TDMA/GSM 3/29/2000 Y 7/16/2002

X 4424 Rocky Mount Police CommunicationsNC NASH 1 TDMA/GSM 9/5/2000 Y 2/20/2001
Request inadvertantly left off previous reports - was considered part of Nash County, NC, but 
is actually a separate PSAP and will be listed as so in this report.

X 7196 Salem Police Communications VA SALEM CITY 1 TDMA/GSM 12/17/2001 Y 7/12/2002
X 4430 Sampson County 9-1-1 Center NC SAMPSON 1 TDMA/GSM 1/5/2001 Y 8/8/2001

X 1843
Savannah Police Communications 
Center GA CHATHAM 1 TDMA/GSM 11/13/2002 Y 1/10/2003

X 4432
Scotland County Emergency 
Communications NC SCOTLAND 1 TDMA/GSM 4/27/2000 Y 12/21/2000

X 7198 Shenandoah County Sheriff VA SHENANDOAH 1 TDMA/GSM 2/1/2004
Less than Six 

Months T-1 completed 7/22/2004.  Trunks to be accepted on 7/23/2004
X 6096 Simpsonville Police SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
X 7200 Smyth County 9-1-1 VA SMYTH 1 TDMA/GSM 4/18/2002 Y 6/26/2003
X 7202 Southampton County Sheriff VA SOUTHAMPTON 1 TDMA/GSM 11/15/2001 Y 10/15/2003

X 6097
Spartanburg Communications 9-1-1 
Department SC SPARTANBURG 1 TDMA/GSM 7/30/1998 Y 4/6/2000

X 7203
Spotsylvania Emergency 
Communications VA SPOTSYLVANIA 1 TDMA/GSM 6/5/2002 Y 8/11/2003

X 7204
Stafford County Sheriffs 
Communications VA STAFFORD 1 TDMA/GSM 9/21/2001 Y 2/15/2004

This is an area with 2 sectors of bleed over coverage from Caroline County and the City of 
Fredericksburg (Non-Triton BTA).  These 2 sectors have been deployed with Phase 1 service 
and will be deployed as Phase 2 with Fredericksburg and Caroline County in August 2004.

X 7211 Staunton 9-1-1 Communications VA AUGUSTA 1 TDMA/GSM 12/17/2002 Y 1/22/2004
X 6364 Sullivan County 9-1-1 TN SULLIVAN 1 TDMA/GSM 1/1/2001 Y 4/12/2002

X 6100 Sumter County Police SC SUMTER 1 TDMA/GSM Reissued 7/15/04
Less than Six 

Months

Initially the LEC (Verizon) was not ready to support Phase I for this county - No Selective 
Router in this area - 4/30/03  PSAP manager spoke with Verizon rep on 4/29 regarding 
connectivity to Georgetown router.  Rep will get back to them about pricing, etc. - As of 7/25/03 
- PSAP is still waiting on Verizon - As of 7/31/03, the PSAP has rescinded its request and will 
re-issue when Verizon is ready. - Reissued on 7/15/04

X 7213 Sussex County Sheriffs Office VA SUSSEX 1 TDMA/GSM 12/3/2001 Y Y 2/23/2004

X 4455
Tarboro Police-Fire 
Communications NC EDGECOMBE 1 TDMA/GSM 4/19/2001 Y 10/16/2001

X 6101 Travelers Rest Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
X 7217 Vinton 9-1-1 Communications VA ROANOKE 1 TDMA/GSM 5/23/2002 Y 12/22/2003
X 7218 Virginia Beach Police Department VA VIRGINIA BEACH CITY1 TDMA/GSM 12/31/1999 Y 8/1/2001
X 7220 Warren County Sheriffs Office VA WARREN 1 TDMA/GSM 11/19/2001 Y 8/9/2002

X 7222
Washington County 
Communications VA WASHINGTON 1 TDMA/GSM 1/4/2002 Y 6/18/2003

X 6376
Washington County Emergency 
Communications TN WASHINGTON 1 TDMA/GSM 1/1/2001 Y 3/27/2002

X 4475 Wayne County Communications NC WAYNE 1 TDMA/GSM 12/7/1999 Y 1/2/2001

X 7223
Waynesboro Emergency Operations 
Center VA WAYNESBORO CITY 1 TDMA/GSM 3/31/2003 Y 11/11/2003

X 7224 West Point 9-1-1 Communications VA KING WILLIAM 1 TDMA/GSM 11/21/2002 N/A 6
Triton does not have any coverage in this PSAP area at this time.  Will deploy Phase I  if 
coverage is ever expanded into this area.

X 7226
Williamsburg Public Safety 
Communications Center VA WILLIAMSBURG CITY1 TDMA/GSM 12/1/2000 Y 2/13/2002

X 4485
Wilson County Emergency 
Communications NC WILSON 1 TDMA/GSM 11/27/2000 Y 2/12/2001

X 7228
Winchester Fire-Rescue 
Communications Center VA WINCHESTER CITY 1 TDMA/GSM 9/13/2001 Y 8/1/2002
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X 7230 Wythe County Sheriffs Office VA WYTHE 1 TDMA/GSM 7/22/2003 Y 2/10/2004

X 7232 York County Fire Communications VA YORK 1 TDMA/GSM 12/31/1999 Y 8/1/2001
X 7082 Amherst County Communications VA AMHERST 2 TDMA/GSM 6/27/2003 Pending 9/15/2004 6 Database issues delaying deployment - rescheduled
X 6020 Anderson County 9-1-1 SC ANDERSON 2 TDMA/GSM 3/6/2003 Y 9/10/2003

X 1695 Athens-Clarke County GA CLARKE 2 TDMA/GSM 10/1/2003 Y 3/19/2004
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

X 7085
Augusta County Emergency 
Operations Center VA AUGUSTA 2 TDMA/GSM 5/25/2004

Less than Six 
Months

Richmond MSC deployment area - in planning stages at this time - Request less than six 
months old at this time

X 1699 Augusta-Richmond County 9-1-1 GA RICHMOND 2 TDMA/GSM 12/11/2003 Pending 8/15/2004 6
Columbia MSC deployment area -  PSAP integration is complete-MSC issues delaying full 
deployment

X 4186
Beaufort County Communications 
Center NC BEAUFORT 2 TDMA/GSM 1/22/2004 Y 7/19/2004

X 6026 Beaufort County E9-1-1 SC BEAUFORT 2 TDMA/GSM 7/30/2003 Y 6/24/2004
Myrtle Beach MSC deployment area  - Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

X 7087 Bedford Communications VA BEDFORD 2 TDMA/GSM 5/15/2003 Y 11/10/2003

X 7088 Blacksburg Police Department VA MONTGOMERY 2 TDMA/GSM Reissued 6/24/04
Less than Six 

Months
Tri-Cities MSC deployment area - in planning stages at this time - PSAP rescinded its phase II 
request on 9/30/03 - re-issued 01/22/04 and again at 6/24/04.

X 7090
Botetourt County Emergency 
Communications Center VA BOTETOURT 2 TDMA/GSM 6/17/2003 Y 10/7/2003

X 7091 Bristol 9-1-1 Communications VA BRISTOL CITY 2 TDMA/GSM 2/1/2003 Y 10/17/2003

X 6215
Bristol Emergency Communications 
District TN SULLIVAN 2 TDMA/GSM 12/28/2001 Y 7/24/2003

X 7092 Brunswick County Sheriffs DepartmentVA BRUNSWICK 2 TDMA/GSM 5/3/2004
Less than Six 

Months

X 4197 Brunswick Emergency Services NC BRUNSWICK 2 TDMA/GSM 3/31/2004
Less than Six 

Months
Fayetteville MSC deployment area - in planning stages at this time - Request less than six 
months old at this time

X 4199
Buncombe County Sheriffs 
Communications NC BUNCOMBE 2 TDMA/GSM 2/3/2003 Y 9/2/2003

X 4205
Caldwell County Sheriffs 
Communications NC CALDWELL 2 TDMA/GSM 2/11/2003 Y 8/21/2003

X 6029 Calhoun County Sheriffs Office SC CALHOUN 2 TDMA/GSM 12/9/2003 Pending 6
Columbia MSC deployment area - in planning stages at this time -7/26/04 - PSAP delayed with 
their equipment - not ready at this time.

X 7096 Caroline County 9-1-1 VA CAROLINE 2 TDMA/GSM 2/17/2004
Less than Six 

Months
Richmond MSC deployment area - in planning stages at this time - Request less than six 
months old at this time

X 6220 Carter County 9-1-1 TN CARTER 2 TDMA/GSM 12/28/2001 Y 8/5/2003
X 4214 Catawba County E9-1-1 Center NC CATAWBA 2 TDMA/GSM 5/24/2002 Y 7/16/2003
X 6032 Charleston City Police Department and Fire DepartmentSC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004

X 6033
Charleston County Communications 
Center SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004

X 6034 Charleston County Sheriffs Office SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004
X 6035 Charleston EMS SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004

X 7101
Charlottesville-UVA-Albemarle 
County-City of Charlottesville VA CHARLOTTESVILLE CITY2 TDMA/GSM 6/21/2001 Y 4/24/2003

x 7102
Chesapeake Police 
Communications VA CHESAPEAKE CITY 2 TDMA/GSM 3/28/2001 Y 3/9/2004

X 7103
Chesterfield County 9-1-1 
Communications Center VA CHESTERFIELD 2 TDMA/GSM 2/8/2001 Y 3/12/2003

X 7105 Christiansburg Police Department VA MONTGOMERY 2 TDMA/GSM 1/22/2004 9/30/2003 N/A 2
Tri-Cities MSC deployment area - in planning stages at this time - PSAP rescinded its phase II 
request on 9/30/03 - will re-issue at a later date.

X 7106 City of Suffolk Police Department VA SUFFOLK CITY 2 TDMA/GSM 3/26/2001 Y 5/20/2003
X 7107 Clarke County 9-1-1 VA CLARKE 2 TDMA/GSM 2/10/2003 Y 10/7/2003

X 7110
Colonial Heights 9-1-1 
Communications VA COLONIAL HEIGHTS CITY2 TDMA/GSM 7/28/2003 Pending 8/20/2004 6 Re-tested 7/20/2004.  Continued to experience issues.  PDE vendor reviewing results.

X 1734 Columbia County GA COLUMBIA 2 TDMA/GSM 6/7/2004
Less than Six 

Months

X 4231 Columbus Central Communications NC COLUMBUS 2 TDMA/GSM 9/10/2002 Y 8/19/2003

X 4240 Currituck County Communications NC CURRITUCK 2 TDMA/GSM 7/16/2003 Y 2/12/2004
Norfolk MSC deployment area -  Integration date was mutually agreed upon - PSAP integration 
is complete-Phase II locations are being delivered to the PSAP

X 7116 Danville Emergency Services VA DANVILLE CITY 2 TDMA/GSM 5/14/2003 Pending 8/3/2004 6
Resumed testing on 7/14/2004 with imporved results scheduled to resume testing with PSAP 
on 8/3/04.

X 7118 Dinwiddie County Sheriff VA DINWIDDIE 2 TDMA/GSM
Re-issued 

5/25/05
Less than Six 

Months

Richmond MSC deployment area - PSAP has rescinded its Phase I and Phase II requests - 
They are not ready to deploy until Q1 2004 - Will reissue Phase I and Phase II requests at that 
time.  - Re-issued request 5/24/04

X 4251 Dunn Police Communications NC HARNETT 2 TDMA/GSM 3/24/2003 Y 6/16/2003
X 4252 Duplin County Communications NC DUPLIN 2 TDMA/GSM 6/5/2002 Y 5/14/2003

X 7119
Eastern Shore VA 9-1-1 
Communications Center VA ACCOMACK 2 TDMA/GSM 9/25/2001 Y 4/25/2003

X 7120 Emporia Police Department VA EMPORIA CITY 2 TDMA/GSM 1/27/2003 Y 8/4/2003
X 4267 Fayetteville City Communications NC CUMBERLAND 2 TDMA/GSM 10/19/2001 Y 4/18/2003
X 7128 Fluvanna County Sheriff VA FLUVANNA 2 TDMA/GSM 12/18/2003 Pending 9/20/2004 6 Richmond MSC deployment area - On deployment schedule for September
X 6057 Fountain Inn Police SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003

X 7129
Franklin County Communications 
Center VA FRANKLIN 2 TDMA/GSM 9/3/2003 Pending 9/25/2004 6

Tri-Cities MSC deployment area - Phase I deployed in February.  PDE vendor preparing for 
Phase II.  

X 7130 Franklin Police Department VA FRANKLIN CITY 2 TDMA/GSM 4/8/2003 Y 1/21/2004

X 7131
Frederick County Department of 
Public Safety Communications VA FREDERICK 2 TDMA/GSM 9/17/2002 Y 9/4/2003

X 7132
Fredericksburg City Police 
Department VA FREDERICKSBURG CITY2 TDMA/GSM 2/19/2004

Less than Six 
Months

Richmond MSC deployment area - in planning stages at this time - Request less than six 
months old at this time
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X 7135 Gloucester County Sheriff VA GLOUCESTER 2 TDMA/GSM 3/12/2004
Less than Six 

Months
Richmond MSC deployment area - in planning stages at this time - Request less than six 
months old at this time

X 6259
Greene County Emergency 
Communications TN GREENE 2 TDMA/GSM 12/28/2001 Y 9/15/2003

X 4286
Greene County Sheriffs 
Communications NC GREENE 2 TDMA/GSM 4/3/2003 4/14/2003 N/A

Fayetteville MSC deployment area -  PSAP has rescinded its Phase II request - will reissue 
when they are ready.

X 7139
Greene Emergency 
Communications Center VA GREENE 2 TDMA/GSM 2/1/2004

Less than Six 
Months

Richmond MSC deployment area - in planning stages at this time - Request less than six 
months old at this time

X 7140 Greensville County Sheriffs Office VA GREENSVILLE 2 TDMA/GSM 5/21/2004
Less than Six 

Months
X 6060 Greenville County Emergency Medical ServicesSC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
X 6061 Greenville County Sheriffs Office SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
X 6062 Greenville Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
X 6064 Greer Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003

X 6065 Hampton County 9-1-1 SC HAMPTON 2 TDMA/GSM 6/21/2004
Less than Six 

Months
X 7142 Hampton Police Communications VA HAMPTON CITY 2 TDMA/GSM 3/21/2001 Y 6/17/2003

X 7143
Hanover County Emergency 
Communications Center VA HANOVER 2 TDMA/GSM 1/12/2004 Pending 9/2/2004 Richmond MSC deployment area - Scheduled for deployment

X 4294
Harnett County Sheriffs 
Communications NC HARNETT 2 TDMA/GSM 8/26/2002 Y 5/21/2003

X 7144
Harrisonburg Rockingham 
Emergency Operations Center VA ROCKINGHAM 2 TDMA/GSM 1/23/2003 Y 8/26/2003

X 1782 Hart County E9-1-1 GA HART 2 TDMA/GSM 7/11/2002 N/A Future 6

This PSAP is currently only being served with one cell site that actually physically does not 
reside within the PSAP area (calls from two of the three sectors on the site are routed to this 
PSAP).  In addition, the site in question is on the edge of Triton's network.  The PSAP that 
handles the adjoining county to Hart County has yet to request Phase II.  The parties have 
agreed to defer implementation until such time as provision of location information is practical.

X 6267 Hawkins County 9-1-1 TN HAWKINS 2 TDMA/GSM 12/28/2001 Y 7/15/2003

X 4296
Haywood County Emergency 
Operations Center NC HAYWOOD 2 TDMA/GSM 10/23/2002 Y 5/22/2003

X 7145 Henrico County Police Department VA HENRICO 2 TDMA/GSM 10/18/2001 Y 4/29/2003

X 6067 Hilton Head Dispatch Center SC BEAUFORT 2 TDMA/GSM 7/30/2003 Y 6/24/2004
Myrtle Beach MSC deployment area  - Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

X 4303
Hoke County Emergency 
Communications NC HOKE 2 TDMA/GSM 8/19/2002 Y 5/12/2003

X 7147 Hopewell Police Communications VA HOPEWELL CITY 2 TDMA/GSM 6/6/2003 Y 1/29/2004
X 6069 Isle of Palms Police Department SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004

7148 Isle of Wight County Sheriffs Office VA ISLE OF WIGHT 2 TDMA/GSM 12/9/2003 Pending 8/25/2004 6 Norfolk MSC deployment area - Database construction underway - scheduled for August

X 7150
James City Emergency 
Communications VA JAMES CITY 2 TDMA/GSM 4/4/2001 Y 4/25/2003

X 6070 Jasper County Dispatch SC JASPER 2 TDMA/GSM 7/20/2004
Less than Six 

Months

X 4309
Johnston County E9-1-1 
Communications NC JOHNSTON 2 TDMA/GSM 1/23/2002 Y 8/4/2003

X 7152 King George County Sheriff VA KING GEORGE 2 TDMA/GSM 2/17/2004
Less than Six 

Months
Richmond MSC deployment area - in planning stages at this time - Request less than six 
months old at this time

X 7153 King William County Sheriff VA KING WILLIAM 2 TDMA/GSM 2/17/2004
Less than Six 

Months
Richmond MSC deployment area - in planning stages at this time - Request less than six 
months old at this time

X 6284 Kingsport 9-1-1 TN SULLIVAN 2 TDMA/GSM 12/28/2001 Y 7/24/2003
X 4325 Lenoir Police Department NC CALDWELL 2 TDMA/GSM 10/18/2002 Y 8/21/2003
X 7158 Louisa County Sheriff VA LOUISA 2 TDMA/GSM 6/17/2003 Y 1/8/2004

X 7160
Lynchburg Emergency 
Communications Center VA LYNCHBURG CITY 2 TDMA/GSM 9/24/2001 Y 7/10/2003

X 7164 Martinsville-Henry County 9-1-1 VA HENRY 2 TDMA/GSM 9/17/2001 Y 3/28/2003
X 6081 Mauldin Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003

X 4338
McDowell County Emergency 
Services NC MCDOWELL 2 TDMA/GSM 8/22/2002 Y 3/1/2004

Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

X 7166
Mecklenburg E9-1-1 
Communication VA MECKLENBURG 2 TDMA/GSM 5/13/2004

Less than Six 
Months

X 7168 Montgomery County Sheriffs Office VA MONTGOMERY 2 TDMA/GSM
Reissued 
4/14/2004 9/30/2003

Less than Six 
Months

X 6083 Mt Pleasant Police SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004

X 4358
Nash County Central 
Communication NC NASH 2 TDMA/GSM 9/19/2002 Y 5/20/2003

X 4359 New Bern Police Department NC CRAVEN 2 TDMA/GSM 8/27/2002 Y 10/2/2003

X 4360
New Hanover County Public Safety 
Communications NC NEW HANOVER 2 TDMA/GSM 2/26/2002 Y 4/10/2003

X 7170 New Kent County Sheriffs Office VA NEW KENT 2 TDMA/GSM 3/16/2004
Less than Six 

Months
Richmond MSC deployment area - in planning stages at this time - Request less than six 
months old at this time

X 7171 Newport News Police VA NEWPORT NEWS CITY2 TDMA/GSM 3/27/2001 Y 6/25/2003
X 7172 Norfolk City Emergency Services VA NORFOLK CITY 2 TDMA/GSM 4/1/2001 Y 4/10/2003
X 6087 North Charleston Police Department SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004

X 4386
Onslow County 9-1-1 
Communications NC ONSLOW 2 TDMA/GSM 5/5/2003 Y 1/29/2004

X 7176
Orange County Emergency 
Communications Center VA ORANGE 2 TDMA/GSM 3/18/2003 Y 8/19/2003
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X 7180 Petersburg Police Communications VA PETERSBURG CITY 2 TDMA/GSM 3/19/2004
Less than Six 

Months
X 6091 Pickens County Sheriff SC PICKENS 2 TDMA/GSM 7/6/2003 Y 1/12/2004

X 7181
Pittsylvania County Emergency 
Operations Center VA PITTSYLVANIA 2 TDMA/GSM 4/4/2002 Y 5/7/2003

X 7183 Portsmouth Police Communications VA PORTSMOUTH CITY 2 TDMA/GSM 3/20/2001 Y 4/25/2003

X 7187 Pulaski County Sheriff VA PULASKI 2 TDMA/GSM 1/22/2004 9/30/2003 N/A 2
Tri-Cities MSC deployment area - in planning stages at this time - PSAP rescinded its phase II 
request on 9/30/03 - will re-issue at a later date.

X 7188 Radford City Police Department VA RADFORD CITY 2 TDMA/GSM 1/22/2004 9/30/2003 N/A 2
Tri-Cities MSC deployment area - in planning stages at this time - PSAP rescinded its phase II 
request on 9/30/03 - will re-issue at a later date.

X 7191
Richmond Department of 
Emergency Communications VA RICHMOND CITY 2 TDMA/GSM 9/6/2001 Y 3/12/2003

X 7192 Roanoke City Communications VA ROANOKE CITY 2 TDMA/GSM 9/20/2001 Y 1/13/2004

X 7194
Rockbridge Regional Public Safety 
Communications Center VA ROCKBRIDGE 2 TDMA/GSM 5/23/2002 Y 9/15/2003

X 4424 Rocky Mount Police CommunicationsNC NASH 2 TDMA/GSM 8/19/2003 Y 2/25/2004

Request inadvertantly left off previous reports - was considered part of Nash County, NC, but 
is actually a separate PSAP an will be listed as so in this report. - Fayetteville MSC deployment 
area - Integration date was mutually agreed upon - Phase II locations are being delivered to the 
PSAP.

X 7196 Salem Police Communications VA SALEM CITY 2 TDMA/GSM 3/6/2002 Y 5/27/2003

X 7198 Shenandoah County Sheriff VA SHENANDOAH 2 TDMA/GSM 5/24/2004
Less than Six 

Months
X 6096 Simpsonville Police SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003

X 7200 Smyth County 9-1-1 VA SMYTH 2 TDMA/GSM 5/11/2004
Less than Six 

Months
X 7202 Southampton County Sheriff VA SOUTHAMPTON 2 TDMA/GSM 2/11/2003 Y 10/15/2003

X 6097
Spartanburg Communications 9-1-1 
Department SC SPARTANBURG 2 TDMA/GSM 3/20/2001 Y 2/28/2003

X 7203
Spotsylvania Emergency 
Communications VA SPOTSYLVANIA 2 TDMA/GSM 5/24/2004

Less than Six 
Months

X 7204
Stafford County Sheriffs 
Communications VA STAFFORD 2 TDMA/GSM N/A Pending 8/15/2004

This is an area with 2 sectors of bleed over coverage from Caroline County and the City of 
Fredericksburg  (Non-Triton BTA).  These 2 sectors  will be deployed as Phase 2 with 
Fredericksburg and Caroline County August 2004.

X 6364 Sullivan County 9-1-1 TN SULLIVAN 2 TDMA/GSM 12/28/2001 Y 8/28/2003

X 6100 Sumter County Police SC SUMTER 2 TDMA/GSM Reissued 7/15/04
Less than Six 

Months

X 7213 Sussex County Sheriffs Office VA SUSSEX 2 TDMA/GSM 4/7/2004
Less than Six 

Months
Richmond MSC deployment area - in planning stages at this time - Request less than six 
months old at this time

X 4455
Tarboro Police-Fire 
Communications NC EDGECOMBE 2 TDMA/GSM 4/20/2004

Less than Six 
Months

X 6101 Travelers Rest Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
X 7218 Virginia Beach Police Department VA VIRGINIA BEACH CITY2 TDMA/GSM 3/13/2001 Y 12/23/2003
X 7220 Warren County Sheriffs Office VA WARREN 2 TDMA/GSM 11/19/2001 Y 10/13/2003

X 7222
Washington County 
Communications VA WASHINGTON 2 TDMA/GSM 3/29/2003 Y 2/4/2004

Tri-Cities MSC deployment area - Additional testing performed in June 2004 - PDE vendor 
working to resolve techical issues with several sites.

X 6376
Washington County Emergency 
Communications TN WASHINGTON 2 TDMA/GSM 12/28/2001 Y 7/30/2003

X 4485
Wilson County Emergency 
Communications NC WILSON 2 TDMA/GSM 4/30/2003 Y 9/30/2003

X 7228
Winchester Fire-Rescue 
Communications Center VA WINCHESTER CITY 2 TDMA/GSM 9/13/2001 Y 9/11/2003

X 7230 Wythe County Sheriffs Office VA WYTHE 2 TDMA/GSM 7/22/2003 Pending 8/30/2004 6
Tri-Cities MSC deployment area - Phase I deployed in February.  PDE vendor preparing for 
Phase II.  Deployment planned for August.

X 7232 York County Fire Communications VA YORK 2 TDMA/GSM 3/14/2001 Y 2/5/2003
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